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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
Total Program Element 111.777 120.602 189.919 - 189.919| 337.712| 344.138| 347.237| 351.580| Continuing| Continuing
0557: Next Generation Jammer 111.777 120.602 189.919 - 189.919| 337.712| 344.138| 347.237| 351.580| Continuing| Continuing

A. Mission Description and Budget Item Justification

This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.
NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area. NGJ
capabilities will address AEA capability gaps, AEA sufficiency gaps, and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability,
and capability. NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced

operational and sustainment cost.

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development. NGJ effort budgeted for $36.006M under PE 0604270N/PU 0556 in FY 2009.

FY 2012 Base

119.891
189.919
70.028

B. Program Change Summary ($ in Millions) FY 2010
Previous President's Budget 117.481
Current President's Budget 111.777
Total Adjustments -5.704

» Congressional General Reductions

 Congressional Directed Reductions

» Congressional Rescissions -
 Congressional Adds

» Congressional Directed Transfers

* Reprogrammings -2.000
* SBIR/STTR Transfer -3.688
* Program Adjustments -
* Section 219 Reprogramming -0.013
» Rate/Misc Adjustments -
 Congressional General Reductions -0.003

Adjustments

Change Summary Explanation
Technical: Not applicable.

FY 2011

120.602
120.602

71.072

-1.044

FY 2012 OCO

FY 2012 Total

119.891
189.919
70.028

71.072

-1.044
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

Schedule: Analysis of Alternatives (AoA), In-Process Review Defense Acquisition Board (IPR DAB), and Resources Requirements Review Board (R3B) added to
schedule to provide further program detail. Milestone A moved from 4th QTR 2011 to 2nd QTR 2012. Technology Development (TD) Award moved from 1st QTR
2012 to 3rd QTR 2012 due to late award of Technology Maturation (TM) contracts in 4th QTR 2010 vice 3rd QTR 2010. Prototype Demonstration moved from
4th QTR 2012 to 3rd QTR 2014. NGJ TEMP moved from 1st QTR 2013 to 1st QTR 2014. Milestone B moved from 4th QTR 2013 to 1st QTR 2015. Engineering
and Manufacturing Development (EMD) contract award moved from 1st QTR 2014 to 1st QTR 2015 because of improved program knowledge and Independent
Expert Program Review recommendations. Integrated testing moved from 1st QTR 2014 to 1st QTR 2016 to permit development of test articles under EMD
contract. Engineering Development Model (EDM) deliveries moved from 4th QTR 2015 to 4th QTR 2016 to support testing.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
0557: Next Generation Jammer 111.777 120.602 189.919 - 189.919| 337.712| 344.138| 347.237| 351.580| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

operational sustainment cost.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.
NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area. NGJ
capabilities will address AEA capability gaps, AEA sufficiency gaps and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability
and capability. NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development. NGJ effort budgeted $36.006M under PE 0604270N/PU 0556 in FY 2009.

FY 2010

FY 2011

FY 2012

Title: Next Generation Jammer

FY 2010 Accomplishments:

Completed Material Solution Analysis phase activities and conducted NGJ technology maturation analysis/studies needed to
support a Milestone A decision.

FY 2011 Plans:

Continue technology maturation analysis/studies and initiate NGJ technology development activities to reduce technological risk
and determine appropriate set of technologies for use in NGJ.

FY 2012 Plans:

Complete technology maturation efforts and Milestone A decision. Continue technology development activities in support of
prototype demonstration and Milestone B decision.

Articles:

107.128
0

118.602
0

189.919
0

Title: Analysis of Alternatives

FY 2010 Accomplishments:
Completed collection and analysis of NGJ alternatives data for EA-18G and F-35. Final report completed and delivered.

Articles:

2.849

Title: Capability Development Document (CDD)

Articles:

1.800

2.000
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604274N: Next Generation Jammer (NGJ) |0557: Next Generation Jammer
BA 5: Development & Demonstration (SDD)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Analysis and refinement of NGJ technical and programmatic requirements and initiation of draft CDD.

FY 2011 Plans:
Finalization of CDD and initial routing through Joint Capabilities Integration Development System process for Milestone A.

Accomplishments/Planned Programs Subtotals 111.777 120.602 189.919

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy

Next Generation Jammer is designated a Pre-Major Defense Acquisition Program and activity will focus on technology maturation to include technology development
strategies in preparation for Milestone A in FY12.

E. Performance Metrics
To obtain sufficient technology maturation and demonstration to obtain favorable Milestone A and Milestone B decisions for continued program development.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

R FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Primary Hardware TBD | Various:Various - - 165.614| Apr 2012 - 165.614| 1,295.094| 1,460.708| 1,460.708
Development
Primary Hardware CICPFF | ITT:Clifton, NJ 22.234 25.920| Apr 2011 - - - 0.000 48.154 48.154
Development
Primary Hardware CICPFF | BAE:Nashua, NH 21.841 25.919| Apr 2011 - - - 0.000 47.760 47.760
Development
Primary Hardware CICPFF | Raytheon:Goleta, CA 21.966 25.919| Apr 2011 - - - 0.000 47.885 47.885
Development
Primary Hardware Northrop
ry C/CPFF | Grumman:Baltimore, 21.960 25.919| Apr 2011 - - - 0.000 47.879 47.879
Development MD
Primary Hardware ss/cprF | SParta, Inc.Lake 1.245 - - - - 0.000 1.245 1.245
Development Forest, CA
Northrop
Primary Hardware SS/CPFF | Srumman Space 1.765 - - - - 0.000 1.765 1.765
Development & Mission Systems
Corp.:Herndon, VA
. . Mantech Systems
g;“ggé)& Analysis (Non- SS/CPFF | Engineering 1.571 - - - - 0.000 1.571 1.571
Corp.:Fairfax, VA
?lt:”g';é)& Analysis (Non- Various | Various:Various - 1.587| Dec 2010 1.612| Dec 2011 - 1.612 0.000 3.199 3.199
Systems Engineering WR gﬁ/‘é‘:ﬁgpatuxe”t 4.450 4.600| Nov 2010 7.209| Nov 2011 - 7.209 27.254 43513
Systems Engineering WR EQWCWD:Pt' Mugu, 2.008 1.523| Nov 2010 1.545| Nov 2011 - 1.545 6.200 11.276
Systems Engineering WR NSWC Crane:Crane, IN 1.500 1.523| Dec 2010 1.600| Dec 2011 - 1.600 6.200 10.823
Johns Hopkins
Systems Engineering SS/CPFF | University Applied 1.200 1.500| Jan 2011 1.522| Dec 2011 - 1.522 6.400 10.622 10.622
Physics Lab:Laurel, MD
Systems Engineering Various | Various:Various 6.335 2.454| Dec 2010 7.173| Dec 2011 - 7173 29.500 45.462
Subtotal| 108.075| 116.864 186.275 - 186.275| 1,370.648| 1,781.862
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Remarks
FY11 Costs adjusted to reflect award of four FY10/11 incrementally funded TM contracts.
: o FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Eg%g‘;"h Srve (Non SS/FFP | NSMA:Arlington, VA 1.403 1.418| Dec 2010 1.434| Dec 2011 - 1.434 4.115 8.370 8.370
EE?{%(T:?Ch Srve (Non Various | Various:Various 2.199 2.220| Dec 2010 2.010| Dec 2011 - 2.010 5064| 11493  11.493
Subtotal 3.602 3.638 3.444 - 3.444 9.179 19.863 19.863
Remarks
FY11 Costs adjusted to further breakout anticipated contracting actions and cost categories.
. . o FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) FY 2011 Base 0c0 Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
EL%%;T Management WR | Various:Various 0.100 0.100| Dec 2010 0.200| Dec 2011 - 0.200 0.840 1.240
Subtotal 0.100 0.100 0.200 - 0.200 0.840 1.240
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 111.777 120.602 189.919 - 189.919| 1,380.667| 1,802.965
Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604274N: Next Generation Jammer (NGJ) |0557: Next Generation Jammer
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ) |0557: Next Generation Jammer

PROJECT

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Next Generation Jammer

Acquisition Milestones: Milestones: Analysis of Alternatives (AoA) Report 3 2010 3 2010
Acquisition Milestones: Milestones: IPR/DAB 4 2010 4 2010
Acquisition Milestones: Milestones: Milestone A 2 2012 2 2012
Acquisition Milestones: Milestones: Milestone B 1 2015 1 2015
Systems Development: Hardware Development: Prototype Demonstration 1 2014 3 2014
(Sé/;}\j?;etl)is\ézlg:ment: Hardware Development: Engineering Development Model 4 2016 4 2016
Systems Development: Reviews: Resource Requirements Review Board (R3B) 1 2011 1 2011
Test & Evaluation: Technical Evaluation: NGJ Test & Evaluation Master Plan (TEMP) 1 2014 1 2014
Test & Evaluation: Technical Evaluation: Integrated Testing 1 2016 4 2016
Production Milestones: Contract Awards: Technology Maturation (TM) Contract Award 4 2010 4 2010
Z\ri:r%ction Milestones: Contract Awards: Technology Development (TD) Contract 3 2012 3 2012
Production Milestones: Contract Awards: Engineering & Manufacturing Development 1 2015 1 2015
(EMD) Contract Award

Navy

UNCLASSIFIED

Page 8 of 8

R-1 Line Item #99







0604274N_5_PB_2012.xml

 
     
         
             0604274N
             Next Generation Jammer (NGJ)
             99
             2012
             PB
             2011-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 111.777
                 120.602
                 189.919
                 189.919
                 0.000
                 337.712
                 344.138
                 347.237
                 351.580
                 Continuing
                 Continuing
            
             This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.  NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area.  NGJ capabilities will address AEA capability gaps, AEA sufficiency gaps, and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability, and capability.  NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced operational and sustainment cost.

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development.  NGJ effort budgeted for $36.006M under PE 0604270N/PU 0556 in FY 2009.
             
                 
                     117.481
                     120.602
                     119.891
                     119.891
                     0.000
                
                 
                     111.777
                     120.602
                     189.919
                     189.919
                     0.000
                
                 
                     -5.704
                     0.000
                     70.028
                     70.028
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -2.000
                         0.000
                    
                     
                         -3.688
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 71.072
                                 71.072
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.013
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -1.044
                                 -1.044
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.003
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Analysis of Alternatives (AoA), In-Process Review Defense Acquisition Board (IPR DAB), and Resources Requirements Review Board (R3B) added to schedule to provide further program detail. Milestone A moved from 4th QTR 2011 to 2nd QTR 2012. Technology Development (TD) Award moved from 1st QTR 2012 to 3rd QTR 2012 due to late award of Technology Maturation (TM) contracts in 4th QTR 2010 vice 3rd QTR 2010. Prototype Demonstration moved from 4th QTR 2012 to 3rd QTR 2014. NGJ TEMP moved from 1st QTR 2013 to 1st QTR 2014. Milestone B moved from 4th QTR 2013 to 1st QTR 2015. Engineering and Manufacturing Development (EMD) contract award moved from 1st QTR 2014 to 1st QTR 2015 because of improved program knowledge and Independent Expert Program Review recommendations. Integrated testing moved from 1st QTR 2014 to 1st QTR 2016 to permit development of test articles under EMD contract.  Engineering Development Model (EDM) deliveries moved from 4th QTR 2015 to 4th QTR 2016 to support testing.
            
             
                 
                     0557
                     Next Generation Jammer
                     
                         111.777
                         120.602
                         189.919
                         189.919
                         0.000
                         337.712
                         344.138
                         347.237
                         351.580
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.  NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area.  NGJ capabilities will address AEA capability gaps, AEA sufficiency gaps and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability and capability.  NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced operational sustainment cost.

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development.  NGJ effort budgeted $36.006M under PE 0604270N/PU 0556 in FY 2009.
                         
                             
                                 Next Generation Jammer
                                 
                                     
                                         107.128
                                         0
                                         
						Completed Material Solution Analysis phase activities and conducted NGJ technology maturation analysis/studies needed to support a Milestone A decision. 
					
                                    
                                
                                 
                                     
                                         118.602
                                         0
                                         
						Continue technology maturation analysis/studies and initiate NGJ technology development activities to reduce technological risk and determine appropriate set of technologies for use in NGJ. 
					
                                    
                                     
                                         189.919
                                         0
                                    
                                     
                                         189.919
                                         0
                                         
					Complete technology maturation efforts and Milestone A decision. Continue technology development activities in support of prototype demonstration and Milestone B decision. 
				
                                    
                                
                            
                             
                                 Analysis of Alternatives
                                 
                                     
                                         2.849
                                         0
                                         
						Completed collection and analysis of NGJ alternatives data for EA-18G and F-35. Final report completed and delivered. 
					
                                    
                                
                            
                             
                                 Capability Development Document (CDD)
                                 
                                     
                                         1.800
                                         0
                                         
						Analysis and refinement of NGJ technical and programmatic requirements and initiation of draft CDD. 
					
                                    
                                
                                 
                                     
                                         2.000
                                         0
                                         
						Finalization of CDD and initial routing through Joint Capabilities Integration Development System process for Milestone A. 
					
                                    
                                
                            
                        
                         Next Generation Jammer is designated a Pre-Major Defense Acquisition Program and activity will focus on technology maturation to include technology development strategies in preparation for Milestone A in FY12.
                         To obtain sufficient technology maturation and demonstration to obtain favorable Milestone A and Milestone B decisions for continued program development.
                    
                     
                         
                             
                                 Product Development
                                 FY11 Costs adjusted to reflect award of four FY10/11 incrementally funded TM contracts.
                                 
                                     
                                         Primary Hardware Development
                                         TBD
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 165.614
                                            
                                             
                                                 165.614
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             1295.094
                                             1460.708
                                             1460.708
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             22.234
                                             
                                                 25.920
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             48.154
                                             48.154
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         BAE
                                         Nashua, NH
                                         
                                             21.841
                                             
                                                 25.919
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.760
                                             47.760
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Raytheon
                                         Goleta, CA
                                         
                                             21.966
                                             
                                                 25.919
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.885
                                             47.885
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Baltimore, MD
                                         
                                             21.960
                                             
                                                 25.919
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.879
                                             47.879
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         Sparta, Inc.
                                         Lake Forest, CA
                                         
                                             1.245
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.245
                                             1.245
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         Northrop Grumman Space & Mission Systems Corp.
                                         Herndon, VA
                                         
                                             1.765
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.765
                                             1.765
                                        
                                    
                                     
                                         Studies & Analysis (Non-FFRDC)
                                         SS
                                         CPFF
                                         Mantech Systems Engineering Corp.
                                         Fairfax, VA
                                         
                                             1.571
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.571
                                             1.571
                                        
                                    
                                     
                                         Studies & Analysis (Non-FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.587
                                                 2010-12
                                            
                                             
                                                 1.612
                                            
                                             
                                                 1.612
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.199
                                             3.199
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             4.450
                                             
                                                 4.600
                                                 2010-11
                                            
                                             
                                                 7.209
                                            
                                             
                                                 7.209
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             27.254
                                             43.513
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             2.008
                                             
                                                 1.523
                                                 2010-11
                                            
                                             
                                                 1.545
                                            
                                             
                                                 1.545
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             6.200
                                             11.276
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             1.500
                                             
                                                 1.523
                                                 2010-12
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             6.200
                                             10.823
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         Johns Hopkins University Applied Physics Lab
                                         Laurel, MD
                                         
                                             1.200
                                             
                                                 1.500
                                                 2011-01
                                            
                                             
                                                 1.522
                                            
                                             
                                                 1.522
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             6.400
                                             10.622
                                             10.622
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             6.335
                                             
                                                 2.454
                                                 2010-12
                                            
                                             
                                                 7.173
                                            
                                             
                                                 7.173
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             29.500
                                             45.462
                                        
                                    
                                
                            
                             
                                 Support
                                 FY11 Costs adjusted to further breakout anticipated contracting actions and cost categories.
                                 
                                     
                                         Eng& Tech Srvc (Non FFRDC)
                                         SS
                                         FFP
                                         NSMA
                                         Arlington, VA
                                         
                                             1.403
                                             
                                                 1.418
                                                 2010-12
                                            
                                             
                                                 1.434
                                            
                                             
                                                 1.434
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             4.115
                                             8.370
                                             8.370
                                        
                                    
                                     
                                         Eng& Tech Srvc (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             2.199
                                             
                                                 2.220
                                                 2010-12
                                            
                                             
                                                 2.010
                                            
                                             
                                                 2.010
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             5.064
                                             11.493
                                             11.493
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.100
                                             
                                                 0.100
                                                 2010-12
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.840
                                             1.240
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604274N_0557_FILE1.PNG
                        
                    
                     
                         
                             
                                 Next Generation Jammer
                                 
                                     
                                         Acquisition Milestones: Milestones: Analysis of Alternatives (AoA) Report
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: IPR/DAB
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone A
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone B
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Prototype Demonstration
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Engineering Development Model (EDM) Deliveries
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Resource Requirements Review Board (R3B)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: NGJ Test & Evaluation Master Plan (TEMP)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integrated Testing
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Technology Maturation (TM) Contract Award
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Technology Development (TD) Contract Award
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Engineering & Manufacturing Development (EMD) Contract Award
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
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